☐ SECRET Approved For Release 2004/11/30 : CIA-RDP78B04770A000200030013-4 ☒ CONFIDENTIAL ☐ UNCLASSIFIED

CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO. 1

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE 7 December 1965

INSPECTION REPORT NO. *(If final, so state)* 3 4

ESTIMATED COMPLETION DATE 31 January 1966

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Production Units of [ ] Anamorphic Zoom Eyepieces

THE CONTRACTOR IS ON SCHEDULE ☐ YES ☒ NO

PER CENT OF WORK COMPLETED - 40%

PER CENT OF FUNDS EXPENDED - F.P.

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO *(If yes, give details on reverse side.)*

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO *(If yes, indicate items, quantity, and cost on reverse side.)*

INCENTIVES

IS THIS AN INCENTIVE CONTRACT ☐ YES ☒ NO

IF YES, CHECK TYPE ☐ COST ☐ PERFORMANCE ☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING
2. ☐ EXCELLENT
3. ☐ ABOVE AVERAGE
4. ☒ AVERAGE
5. ☐ BELOW AVERAGE
6. ☐ BARELY ADEQUATE
7. ☐ UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

Declassification Review by NGA/DoD

☐ TERMINATE

☐ OTHER *(Specify)*

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR 2 December 1965

SIGNATURE O

DIVISION P &D S

INSPECTOR'S

SIGNATURE OF APPROVER

Approved For Release 2004/11/30 : CIA-RDP78B04770A000200030013-4

Approved For Release 2004/11/30 : CIA-RDP78B04770A000200030013-4

NARRATIVE REPORT ☒ INTERIM ☐ FINAL

Telephone contact with contractor on 2 December 1965 established that first unit will probably be available within a few days. Visit to plant is planned for 9 December 1965.

Approved For Release 2004/11/30 : CIA-RDP78B04770A000200030013-4